
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

4:25 PM
Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Le, Thanh
Diary #: 066 Date: 29-Apr-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 233

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

A. Office work:
Review plans, specifications, and ABF's submittals regarding OBG Erection plan.

B. Field observations:
1. CB3W: 10% bolt test at bottom plate and stiffeners of bottom plate ,ext/int webs.
2. CB2W: 10% bolt test at two plates on ext webs.
3. CB1W: 10% test test at one plates on East ext web.
4. FS1W:

a. Bolting operation: 10% bolt test on Uribs # 14,16, 24, 26, 28, 30, 32, 37, 38, 39 and North and
South Longitudinal diaphrams.

b. Weling operation:
* Bottom plate stiffeners: welder James Zhen - QC Benard Docena - FSAW and SMAW

stiffeners welding on progress.
* Plate C: welder Sing Tao - QC Tom Pasqualone - equipment set up for midle section.

5. FS3W:
a. Bolting operation: no
b. Welding operation: continued grinding on plate A to prepare for UT test.

6. QAs from METS for today: Jose Littledizado, Danny Reyes, Craig Hager.
C. Conversation and discussion:

There are no significant conversations for today
D. Overtime reason:

Worked two hours overtime for construction observations because contractor worked overtime.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

JNM WALTER ZELEDONIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 066 Date: 29-Apr-2010 Thursday

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

SMITH-EMERY SF

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 30-34KW DSL

8.00

002052

0.00

No

0.00 0.00

RECEIVER TANK, 500 GAL

8.00

002106

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002297

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002296

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHUN FAI TSUIIronworker 8.00 2.00 0.00 10.00

JNM JIN QUAN HUANGIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 W-L02-CWT.05604-0120F4 W Line Lift 02 Counter Weight Erect structural steel (bridge box girder)

SMITH-EMERY SF

Bid Item: 056 W-L02-CWT.05604-0120F4 W Line Lift 02 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-CWT.05604-0120F4 W Line Lift 03 Counter Weight Erect structural steel (bridge box girder)

SMITH-EMERY SF

Bid Item: 056 W-L03-CWT.05604-0120F4 W Line Lift 03 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

SMITH-EMERY SF
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Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 066 Date: 29-Apr-2010 Thursday

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

SMITH-EMERY SF

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-CWT.05604-0120F4 W Line Lift 04 Counter Weight Erect structural steel (bridge box girder)

SMITH-EMERY SF

Bid Item: 056 W-L04-CWT.05604-0120F4 W Line Lift 04 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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